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Introduction 
 
 

Purpose 

The purpose of this document is to provide guidance for the 2017 Transportation Program 
development process within the context of multiple inter-related, intergovernmental planning functions. 
Separate processes for the development, adoption, and administration of the Statewide Transportation 
Improvement Program (STIP) and the Twelve Year Transportation Program (TYP) have been coordinated 
and streamlined over the years. This guidance informs and directs a unified planning process covering 
both Programs. 

 
Here you will find information related to the general planning process, along with policies, 

requirements and guidance directly related to Program development and administration.  One of the 
milestones in the Transportation Program development process is adoption of the Program by October 1, 
2016.  This guidance describes the schedule, procedures and documentation necessary to complete this 
task.  The resulting Transportation Program meets the varied requirements of state and federal law, and 
ensures that public investment in the Commonwealth of Pennsylvania’s transportation system is 
effectively managed to produce a practical set of transportation projects and services. 

 
The Transportation Program development process is by its very nature fluid and subject to change.  

This guidance can change due to state or federal legislation, regulatory change or policy action.  The 
PennDOT Investment Plan currently under development will guide changes to our planning process and 
to this document. 

 
Once finalized, all 2017 Transportation Program guidance and the 2017 Transportation Program 

development schedule will be placed on the Pennsylvania Department of Transportation (PennDOT) 
website, www.penndot.gov available for Program development use by the Planning Partners and other 
interested parties. The draft and final Programs will also be placed on PennDOT and Planning Partner 
websites as they are completed. 

http://www.penndot.gov/
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Definitions 
 
• 2017 Transportation Program or 2017 Program – terms referring to both the 2017-2020 STIP and 

the 2017-2028 TYP. 
 
• Transportation Improvement Program (TIP) - Four-year listing of transportation projects within 

the geographic boundary of each planning region in Pennsylvania.  Interstate Highway System 
projects are managed in a separate Interstate Management TIP, but are included in regional TIPs 
for public review and comment.  Fund reserves for statewide programs as well as line items for 
ongoing planning and administration projects are managed in a separate Statewide Items TIP.   
 

• Statewide Transportation Improvement Program (STIP) - Pennsylvania’s official four-year listing 
of transportation projects mandated under federal law.  The STIP is comprised of all of the TIPs. 

 
• Twelve Year Transportation Program (TYP) - Pennsylvania’s official 12-year listing of 

transportation projects mandated under state law, the first four years of which is the STIP. 
 
• Moving Ahead for Progress in the 21st Century Act of 2012 (MAP-21) - federal authorization 

legislation that is currently under extension.  This extension provides funding from the Highway 
Trust Fund for Federal-aid highway, highway safety, motor carrier safety, transit, and other 
programs. 

 
• PA Act 120 of 1970 (Act 120) – state legislation which established the State Transportation 

Commission (STC) and its related duties and responsibilities, and created the Pennsylvania 
Department of Transportation (PennDOT).  Act 120 requires PennDOT to prepare and update 
Pennsylvania’s TYP every two years, and submit it to the STC. 

 
• Metropolitan Planning Organization (MPO) – regional planning body established under federal 

law and responsible for developing and approving a TIP.  An MPO covers an urbanized area over 
50,000 in population with the exception of small pieces of urbanized area that extend into 
Pennsylvania (eg. Hagerstown, MD).  The Commonwealth has nineteen MPOs. 
 

• Rural Planning Organization (RPO) – regional planning body under contract to PennDOT to 
provide transportation planning services for rural areas and urban areas less than 50,000 in 
population. RPOs function similarly to MPOs in the Transportation Program development process. 
The Commonwealth has four RPOs. 
 

• Independent County – A regional planning body that is not an MPO or an RPO.  Pennsylvania has 
one Independent County, Wayne County.   

 
• Planning Partners (Partners) – generally referring to PennDOT on behalf of the Governor, the 

MPOs, RPOs, Wayne County, and the U.S. Department of Transportation (USDOT), which 
includes the Federal Highway Administration (FHWA) and Federal Transit Administration (FTA). 
However, the term also includes the STC, the Pennsylvania Turnpike Commission (PTC), other 
public transportation agencies throughout the Commonwealth, the Pennsylvania Department of 
Environmental Protection (PADEP), the U.S. Environmental Protection Agency (USEPA). 

 
• Interested parties – citizens; affected public agencies; representatives of public transportation 

employees; freight shippers; providers of freight transportation services; private providers of 
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transportation; advocacy groups representing users of public transportation, pedestrian walkways 
and bicycle transportation facilities, or representing the physically challenged; agencies or entities 
responsible for safety/security operations, providers of non-emergency transportation services 
receiving financial assistance from a source other than Title 49 of the United States Code (49 USC) 
Chapter 53, tribal governments, and other interested parties with reasonable opportunities to be 
involved in the planning process. 

 
Roles and Responsibilities 

 

• MPOs are responsible for developing and approving metropolitan TIPs. 
 
• PennDOT and the RPOs are jointly responsible for developing and approving rural TIPs. 

 
• PennDOT is responsible for the development of the Wayne County TIP. 

 
• PennDOT, through its District and Central Offices, functions as the lead planning agency for the 

Interstate Management TIP, identifying projects in cooperation with the Planning Partners. 
 
• The Governor or his designee (currently Pennsylvania’s Secretary of Transportation) approves 

MPO, RPO and Independent County TIPs, the Interstate Management TIP, and the Statewide 
Items TIP, and submits the entire STIP to the US DOT for approval. 

 
• MPO, RPO and Independent County TIPs, the STIP and the TYP are updated every two years. 

The federal programming documents (TIPs and STIP) cover a four year time frame to remain 
consistent with the first four years of the TYP and the first four years of an MPO/RPO Long Range 
Transportation Plan (LRTP). 
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General Guidance 

This guidance document is intentionally brief. References or examples are included in the text 
as support tools that users may find useful for developing a broader (or deeper) understanding of the 
program development process. The referenced materials are not intended to be comprehensive. It 
should be understood that the planning context for program development involves multiple elements 
including, but not limited to: 

 
State and Federal Planning and Programming Rules and Regulations: Title 23 - Code 
of Federal Regulations (23 CFR) 450, 49 USC 5303-5304, Pennsylvania Act 120, 
Pennsylvania Consolidated Statutes Title 74 (74 Pa. C.S.), Pennsylvania Code Title 67 (67 
Pa. Code), and PennDOT Design Manual Part 1A (DM1A): Pre-TIP and TIP Program 
Development Procedures 

 
State and Regional Transportation Plans: PA on Track, PA and Regional Intelligent 
Transportation Systems (ITS) Architectures, PennDOT District Business Plans,  
MPO/RPO LRTPs, Regional Operations Plans (ROPs), Freight Plans, Bicycle and 
Pedestrian Plans, Congestion Management Processes (CMPs) 

 
PennDOT Data Systems for Asset Management, Environmental Assessment, 
Contracting, and Performance Review: Multimodal Project Management System 
(MPMS), Multimodal Project Management System Interactive Query (MPMS IQ), 
Engineering and Contract Management System (ECMS), Categorical Exclusion (CE) 
Expert System, Linking Planning and NEPA (LPN) System, TIP Visualization.  

 
Other Programs: Economic Development District Plans; County, Regional and Municipal 
Comprehensive Plans; corridor studies; project development screening forms developed 
from PennDOT’s LPN System; needs and feasibility studies; and environmental clearance 
documents are also useful as decision-support tools in the development of TIPs and LRTPs. 

 
General Planning Requirements 

 
• Satisfy state and federal transportation planning and programming rules and regulations. 

- Federal requirements are documented in 23 CFR 450.  
- Title VI, Environmental Justice, and other required planning certifications are identified in 

Appendix 3 - Sample Transportation Planning Certification Resolution, and Appendix 5 - 
References. 

- Projects and project phases on a TIP; including candidate major capital projects and air quality 
exempt projects, shall be consistent with a region’s approved LRTP. 

− State requirements are documented in 74 Pa. C.S. and 67 Pa. Code. 
− Other state tenets, principles, and goals that help guide Transportation Program development 

are identified in PA Act 120, and PA On Track.   
− All PennDOT, regional or local plans, programs, studies, management systems, etc., as 

identified above are part of the planning context and factor into Program development. 
 

• Develop the STIP and MPO/RPO TIPs with all Partners and interested parties through a 
continuing, cooperative and comprehensive process, based upon mutual trust, data sharing 
(including project technical evaluation input needs), open communication and cooperation at each 
program development step, leading toward consensus between all Planning Partners regarding  the  
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most  effective  use  of  limited  transportation  financial  resources.  Ensure coordination with 
providers of all modes of transportation. 
 

• As necessary, Partners will respond to new state and federal initiatives and other changing 
circumstances as quickly as possible to make necessary adjustments to the joint 
PennDOT/MPO/RPO Program development process.  Consideration will be given to the 
observations and suggested improvements to the planning process noted in the STIP Planning 
Finding issued by FHWA/FTA with approval of the 2015-18 STIP.  A link is provided in Appendix 
5 – References. 

 
• Partners will program strategically; establish priorities; select transportation improvements with 

the greatest benefit to the Commonwealth and individual counties/regions; and maintain the 
flexibility to more effectively select and approve the best mix of projects that meet their own 
regional needs. 

 
• The management and monitoring systems, corridor studies, project development screening forms 

from PennDOT’s LPN System, needs and feasibility studies, and environmental clearance 
documentation will be used as decision-support tools in the development of LRTPs and TIPs. 

 
• Transportation system preservation and asset management continues to be the highest priority in 

Pennsylvania.  MPO/RPO TIPs should emphasize system preservation and asset management.  
− System preservation involves extending the life of existing facilities and their associated 

equipment and hardware, or the repair of damage that impedes mobility or compromises safety.  
− System asset management involves improving reliability, safety, traffic flow, and security of 

existing facilities and their associated equipment and hardware. 
 
• Strengthen the linkage between land use, transportation, and economic development decision-

making during the development of the 2017 Transportation Program, and continue to work to 
improve this integration process in future years. 

 
• MPOs and RPOs are encouraged to track major changes to county and municipal comprehensive 

plans and zoning ordinances to determine their effects on transportation planning and 
programming decision-making. 

 
• Include approved TIPs in the STIP after verification for consistency with financial guidance fiscal 

constraint, project funding eligibility and completion of air quality testing and analysis that 
demonstrates that air quality conformity has been met in maintenance and non-attainment areas. 
All appropriate parties will be notified of individual projects or programs included in the STIP. 
Close coordination must occur with PennDOT and the STC to ensure that approved TIPs are 
consistent with the approved first four years of the TYP. 

 
• MPOs and RPOs should schedule their TIP approval meeting dates so that air quality conformity 

analyses by PennDOT’s consultants can be scheduled appropriately and the TIPs can be sent to 
PennDOT according to Appendix 4 – 2017 Transportation Program Development Schedule. 
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Public Involvement 
 

• Conduct meaningful public outreach/involvement documented in a Planning Partner’s public 
participation plan and found on the STC website www.talkpatransportation.com. 
- Public involvement activities should be consistent with the 2017 TYP Public Participation 

Plan, and should direct the public to utilize the 2017 TYP Survey.  The survey results are also 
available at the above web site.  MPO/RPOs should consider the results of the survey. 

- TIP documentation must be made available for public comment for a minimum of 30 days. A 
formal public comment time period must be established, and public meetings or hearings musts 
be held by each MPO/RPO/Independent County to gather all comments and concerns on the 
TIP and related documents.  Documents required for public review are found in Appendix 2 - 
TIP Submission Requirements. 

- When scheduling TIP, STIP and STC public comment periods, be clear what document the 
public is commenting on in order to avoid confusion, and maximize return from joint outreach 
resulting in a more effective program with the most efficient use of labor across all Planning 
Partners. Seek early and coordinated input into the programming process by reviewing current 
programmed and candidate projects. 
 

• Provide easy and complete access to all public documentation, including the draft and final TIPs, 
STIP and TYP project listings, taking advantage of the Internet. 

 
Financial Planning 

 

• An early part of the Program development process is for the Planning Partners to jointly develop 
and approve a Transportation Program Financial Guidance document. This guidance should 
provide sufficient information for Partners and other interested parties to begin identifying 
projects, perform a project technical evaluation, negotiate, and reach consensus on their portion of 
the Program within fiscal constraint. The guidance: 
- Establishes funding targets for each MPO, RPO, Independent County, public transportation 

operator, and PennDOT. The identified revenues are those that are reasonably anticipated to 
be available to adequately operate and maintain Federal-aid highways and public transportation 
in accordance with 23 C.F.R. 450.324(h).  

- Provides estimated revenue growth rates and a methodology for determining an inflation rate 
for use in Year of Expenditure (YOE) calculations. 
 

• The TIP financial plans are consolidated statewide within the STIP. Documentation shall contain 
system-level estimates of cost and revenue sources. 
- Project cost estimates must use YOE dollars. 
- Constrain projects and phases of projects in the STIP by year, by available funding and within 

the bounds of the financial guidance. 
- Identify at a systems-level any funding gaps that may exist. 

 
• Recognize that TIPs are developed around available transportation funding authorization levels 

and that annual obligation authority levels may restrict Program and project implementation. 
 

• Projects or phases of projects should be programmed in the federal fiscal year in which the project 
is anticipated to be obligated. 

 

• Flexing of funds between highway and public transportation will be a collaborative decision 

http://www.talkpatransportation.com/
http://www.talkpatransportation.com/
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involving local officials, the MPO/RPO, the public transportation agency or agencies, PennDOT, 
STC and USDOT (FHWA and FTA). 

 
 
Management Systems, Program Performance and Information Sharing 

 

• In order to adequately maintain, operate and preserve existing transportation facilities, PennDOT 
and the Planning Partners shall undertake the following activities as part of an asset management-
based Program development process: inventory the system; determine existing conditions; develop 
strategies/priorities to continue to improve the system; include projects on transportation plans and 
programs; and implement projects as part of annual budgets. Implementation of improved asset 
management practices will begin with the Interstate Highway System, then progress to the National 
Highway System (NHS), and other state-owned and local networks. 

 
• Continue to improve the management systems including environmental planning and analysis, 

maintenance planning and support, the PennDOT’s LPN data tools, programming processes and 
systems, local network management support, and performance measurement and reporting. 

- Continue to standardize programming products (highway and public transportation project 
listings); develop uniform submissions to simplify reviews; and automate/computerize the 
programming process over time. 

- Share project and Program data bases among all parties including project technical 
evaluation input needs. Continue to share project-specific data, especially as it relates to 
candidate projects that surface through individual Partner activities including their public 
participation plans/outreach that are not included on current LRTPs or TIPs. 

- Utilize MPMS IQ, PennShare, and TIP Visualization mapping capabilities to better 
describe project/Program details. Upon request, PennDOT will provide the Geographic 
Information System (GIS) location data for projects to the MPO/RPO for their use. 

 
• Work toward more effective Program and project monitoring in “real time” through project 

database information sharing as a part of PennDOT’s MPMS. 
  

• MAP-21’s emphasis on performance-based transportation system management will require new 
or revised national performance measures in multiple program areas. Partners will have to update 
existing measures, as needed, to standards that meet or exceed the new federal requirements. 
PennDOT, MPOs and RPOs are encouraged to evaluate their planning efforts and introduce new 
or improved performance measures, where appropriate. 
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Program Development and Administration 

Development Procedures 
 

In all cases, projects to be included in the 2017 Transportation Program, including the Interstate 
Management Program, will be selected cooperatively and collaboratively by the MPOs, RPOs, 
PennDOT and the STC with input from other involved interested parties (transit operators, etc.), 
primarily with regard to projects in the first four years of the TYP. 

 
• The Districts will develop a list of priority needs for the operation and preservation of the 

interstates and expressways, betterments, bridge replacements, rehabilitation and preservation 
projects, locally owned federal-aid roads, locally owned bridges greater than 20 feet, and safety 
and congestion reduction projects, and will share that information with the appropriate MPOs 
and RPOs according to the attached schedule, including sufficient detail for each project 
needed for technical project evaluation for both air quality conformity analysis and for public 
review and comment. At a minimum this includes detailed project scope and limits. Together 
with local and regional priorities, this information will serve as the basis to begin the 2017 
Program development. 

 
• Seek early and coordinated input into the programming process by reviewing currently 

programmed and candidate projects for the remaining eight years of the TYP. Planning 
Partners may identify and propose projects or phases of projects from their fiscally constrained 
LRTPs to PennDOT or STC for possible inclusion in the remaining eight years of the TYP. On 
a case by case basis, the Secretary of Transportation will recommend to the STC additional 
projects or phases of projects to be listed in the remaining eight years of the TYP. These 
additional projects should be on or consistent with the MPO/RPO adopted LRTP. 

 
• As Planning Partners and PennDOT staff continue to refine and finalize the 2017 Program, 

special attention must be placed on projects, or phases of projects, that may be or will be carried 
over from the 2015 Program; this matter needs to be carefully considered during the October 
through December 2015 time frame. Set aside funding (line item reserves) in the 2017 Program 
should also be considered to cover unforeseen project costs which may occur due to accrued 
unbilled costs (AUC), unforeseen advance construction (AC) obligations, updated cost 
estimates, and other actions which might occur between Program drafting and project 
initiation. 

 
• Address cash flow procedures such as highway AC obligation, and public transportation letters 

of no prejudice or full funding grant approvals in the Program development process. Address 
projects with AUC.  AUC occurs when work has been started on a project and paid for with 
state or local funds, but may be eligible for federal funds.  AUC will be submitted to FTA or 
FHWA during Program development for funding before or after the Program is approved, as 
appropriate. When an AUC project is being converted, the projects must appear on a TIP. 

 
• The TIPs and STIP shall include a project, or a phase of a project, only if full funding can 

reasonably be anticipated to be available within the time period contemplated for completion 
of the project based on the project phase begin and end dates. This shall also include the 
estimated total cost of project construction which may extend beyond the TIP and into the TYP 
or LRTP, in accordance with 23 C.F.R. 450.324 (e) (2) & (i). 

 



9  

• Working with our Planning Partners, PennDOT is placing a renewed focus on the collaborative 
approach to the LPN process.  The process encourages collaboration among stakeholders to 
clarify specific details unique to candidate project locations.  The focus of this collaboration 
involves leveraging the expertise of various disciplines with varying roles and responsibilities 
within local government, the Planning Regions, and Districts. 

 
 Specific areas for collaboration should include; but are not necessarily limited to: 

- Safety issues/concerns 
- Bicycle/pedestrian accommodations 
- Transit/multi-modal considerations 
- Presence of/impacts from (current/future) freight-generating land uses 
- Planned development 
- Consistency with current and/or proposed zoning 
- Existence of regional planning studies 
- Other proposed transportation improvements 
- Impacts on the natural, cultural, or social environment 
- Right-of-way considerations 
- Anticipated public opinion 
- Community or cultural events in the candidate project area 

  
            The LPN System is intended to document collaboration including the transportation 
problem, environmental resources, land use and other contextual issues early in the planning 
process to support future project phases.  The intended outcomes include clearer scopes of 
work and more accurate schedules and budgets when projects are programmed.  The 
information documented in the LPN System is carried forward into the scoping and 
environmental review processes. 
  
            As in the past, any new projects proposed to be added to the 2017 STIP/TIPs must 
follow the LPN collaborative approach, and must be documented through the LPN System 
screening forms process.  Based on the 2017 TIP development schedule, we suggest that LPN 
collaboration, including completion of screening forms, be completed by December 31, 2015. 

 
• MPOs and RPOs will assist PennDOT and the STC in the following ways regarding the last 

eight years in the TYP. Phases of projects that are not fully funded in the TIP will be carried 
over and shown in the last eight years of the TYP. To illustrate the linkage between planning 
partner LRTPs and the 2017 Program, each Planning Partner will assist PennDOT staff and 
the STC in preparing a narrative to be included in the TYP that illustrates a few of the major 
projects being advanced in that region over the last eight years and beyond. All air quality 
significant projects to be advanced in the last eight years of the TYP must be listed and fiscally 
constrained. 

 
Project Requirements 

 

Share project information and Program data bases with all Partners including project technical 
evaluation input needs. 

 
• Include all types and categories of projects on the TIP and TYP (federal, state, local, public 

and private partners, special federal, turnpike, airport, rail, and infrastructure bank, etc., but 
excluding county maintenance and PTC maintenance funds). 
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• Include all regionally significant transportation projects being advanced (project that is on a 

facility which serves regional transportation needs and would normally be included in the air 
quality modeling of the metropolitan/rural area’s transportation network) as defined in 23 CFR 
450.104. 
 

• Public transportation operators will coordinate and cooperate with the MPO/RPO and 
PennDOT in the development of the public transportation portion of the 2017 Transportation 
Program. Public transportation operators will be responsible for submitting public 
transportation projects for the draft Transportation Program consistent with available resources 
as identified in Appendix 4 Transportation Program Development Schedule. 
 

• Provide the following information for programmed projects, including the Highway-Bridge 
Program, the Transit Program, and the Interstate Management Program: 
- Sufficient descriptive (detailed) material to clarify the design concept and scope as well as 

location of the improvement. The MPO/RPO and PennDOT District Office must 
collaborate on the detailed descriptive information and the District must ensure the 
information is input in the public narrative field in MPMS. 

- Assign projects or phases of projects in the STIP and in the MPO/RPO TIPs by year (e.g., 
2017, 2018, 2019, and 2020) based upon the latest project schedules and consistent with 
23 C.F.R. 450.324(i). 

- Detailed project and project phase costs should delineate between federal, state, and local 
shares. Each project and project phase costs should depict the amount to be 
obligated/encumbered for each funding category. 

- Estimated phase and total costs within the TIP period reflect YOE as noted in the financial 
guidance. 

- Identification of the agency or agencies responsible for implementing the project or phase 
(i.e. specific Transit Agencies, PennDOT District; MPOs/RPOs; Local Government and 
private partners). 
 

• Work with all project sponsors to provide any additional information that needs to be 
included with each project as it is listed in the Program. 

 
Line Items 

 

• The use of Reserve Line items programmed on the draft 2017-2020 TIP should be kept to a 
minimum. Every effort should be made to identify Transportation Alternatives Program (TAP), 
Congestion Mitigation and Air Quality Improvement (CMAQ), Highway Safety Improvement 
Program (HSIP), Bridge and Local projects in the first 2 years of the TIP. 

 
• Selected project categories that are air quality exempt - betterment, and Section 5310 - may be 

grouped into line items for inclusion in the program, with project specific listings to be 
developed at a later time by project sponsors and provided to all partners. 

 
• Contingency line items may be used in the first year of the TIP to address uncertainties in cost 

estimates for carryover projects or cash flow issues such as AC, AUC, etc. 
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Program-Specific and Other Requirements 
 

• The Interstate Management TIP for the 2017 Transportation Program will be updated by 
PennDOT and its planning partners. 

- Partners and the District Offices will help to identify and comment on the Interstate 
projects. 

- Adding capacity to an Interstate can be considered by coordinating a cost-sharing 
arrangement between the MPO/RPO TIP and the Interstate TIP on a case-by-case basis. 

- PennDOT will manage the Interstate Management TIP on a statewide basis, but will 
notify MPO/RPOs of Interstate Management TIP amendments and modifications even 
when formal MPO/RPO approval is not required. 

 
• Proposed HSIP projects will be coordinated with the individual MPO/RPO, PennDOT District, 

Center for Program Development and Management (Program Center), and Highway Safety 
and Traffic Operations Division (HSTOD) and be consistent with Strike Off Letter 470-11-02 
dated January 21, 2011, and also be consistent with PennDOT’s Strategic Highway Safety 
Plan, District Safety Plans, and the Highway Safety Guidance Report issused for District and 
MPO/RPO use. However, other federal funding categories can be used to program, implement 
and construct projects that address a documented safety need. 
 

• ITS and traffic operations projects should be consistent with national and state Planning for 
Operations guidance, as well as ROPs and ITS Architectures. 

 
• The limited number of capacity adding projects to be considered for advancement in 

nonattainment transportation management areas (TMAs) must be consistent with the region’s 
CMP. 

 
• PennDOT will request a list of turnpike projects from the PTC and distribute the list to all 

Planning Partners, in advance of air quality conformity time line requirements, so the projects 
can be included in appropriate TIPs. PTC projects requesting federal funding and that are 
selected for inclusion on a TIP will be assigned an MPMS number; PTC projects having no 
federal funding will need to be identified another way on the TIP. 

 
TIP Submission Requirements 

 

TIP submission Documentation, Descriptions, and 2017 Check List are found in Appendix 2. 
All required Documentation indicated must be submitted to PennDOT after individual TIPs are 
approved by the MPO/RPO. To ensure completion, the 2017 Check List is included as part of 
Appendix 2. 

 
• If possible utilize the Program Center’s SharePoint website for the submission of regional 

TIPS. Five copies of the completed TIP must be provided to the PennDOT Program Center 
according to the schedule in Appendix 4. Program Center staff will complete the remaining 
portions of the 2017 Check List and forward it to FHWA/FTA with the STIP. 
 

• The Program Center will complete a statewide Check List similar to the 2017 Check List and 
forward it to FHWA/FTA with the STIP. Specific requirements or additional explanations are 
provided in Appendix 2. 
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Program Administration 
 

The 2017 Transportation Program must continue to be responsive to necessary programming 
changes after adoption. Changes to the TIP and STIP are enacted through procedures for STIP and 
TIP revisions adopted at both the MPO/RPO and state levels. Changes to the TIPs and delivery of 
completed projects are monitored by the Planning Partners and the subject of various Program 
status reports.  

 
• Projects in the first year of the Program shall constitute an "agreed to" list of projects for 

subsequent scheduling and implementation. If a project in the second or third period of the 
Program is to be advanced, expedited selection procedures may be used if agreed to under each 
MPO/RPO’s procedures for TIP revision. The procedures that were approved by each 
MPO/RPO for the 2015 Program should be used as a starting point for the development of the 
procedures for the 2017 Program. The new procedures for TIP revision must be part of the 
public comment period on the recommended 2017 Program. 

 
• It is recommended that project selection requirements and procedures for TIP revision permit 

the movement of projects or phases of projects within the first four years of the STIP/TIP 
while maintaining year-by-year financial constraints. 

 
• Coordinate Program revisions, including those for the Interstate Management Program, with 

all Partners to ensure that the MPO/RPO TIPs and the STIP are consistent with the TYP and 
county/regional LRTPs, and vice versa, and work toward the development and implementation 
of a streamlined revision processes. 

 
• Track progress of Program and project implementation and share the findings with the 

Planning Partners and the public. The MPO/RPO progress reports detail obligations and are 
sent by PennDOT to the MPOs/RPOs quarterly as shown in Appendix 2, items 13 and 14. This 
is a MAP-21 requirement for state DOTs, MPOs and public transportation properties.  
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Appendix 1 - Transportation Program Development Process Diagram 
 
 
 

 
Publication 10A (DM-1A) 

 

ftp://ftp.dot.state.pa.us/public/Bureaus/design/PUB10/PUB10A/Pub10A_Cover.pdf
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Appendix 2 - TIP Submission Requirements - Documentation 
 

Documentation required to be submitted with an approved MPO/RPO TIP to PennDOT. 
 

(1) Cover Letter which documents the organization and date of MPO/RPO TIP adoption; 

(2) * Highway-Bridge Program Project Listing (public version with long narrative); 

(3) * Public Transportation Program Project Listing (public version with long narrative); 

(4) * Public Transportation Financial Capacity Analysis (for appropriate operators as determined by the 
provisions of FTA Circular 7008.1A.); 

(5) * Air Quality Conformity Determination Report (in non-attainment and maintenance areas only); 

(6) Air Quality Resolution (in nonattainment and maintenance areas only); 

(7) MPO Self-Certification Resolution;  

(8) * Procedures for TIP Revision; 

(9) * MPO/RPO Public Participation Plans; 

(10) Documented TIP Public Comment; 

(11) * Environmental Justice Summary; 

(12) Document the project prioritization and selection process; 

(13) List major regional projects from the previous TIP(s) (implemented); 

(14) List major regional projects from the previous TIP (with significant delays); and, 

(15) 2017 Check List 
 
 
 
 
* Must be available for review during the required public comment period. 
 
A detailed description of the above items is provided on the following pages.
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Appendix 2 - TIP Submission Requirements - Descriptions 
 

Descriptions of each required TIP Submission document are provided below. 
 

Project Lists (items 2 and 3) 
 

Projects included on the Highway – Bridge Project List and the Public Transportation Project 
List must meet requirements identified in ‘Projects’ in the Project Development section. Projects 
identified in the adopted TIPs and on the PennDOT Interstate Program are also included in the STIP by 
signature of the Governor or his representative and in the TYP upon adoption by the STC. 

 
Financial Plan (item 4) 

 

TIP Financial Plans are produced at the statewide level by the Financial Guidance Work Group 
and documented by the Program Center and the STIP executive summary.  No additional MPO/RPO 
documentation is needed. Financial planning requirements are noted in the General Guidance section 
and under Project Requirements in the Program Development and Administration section. 

 
A Public Transportation Financial Capacity Analysis will be included by appropriate operators 

as determined by the provisions of FTA Circular 7008.1A. 
 
Air Quality Conformity (item 5 and 6) 

 

Perform air quality conformity analyses consistent with the USEPA’s Transportation Conformity 
Rule, recent federal court rulings and the Pennsylvania Transportation Conformity State Implementation 
Plan (SIP) in non-attainment and maintenance areas. 

 
Include an Air Quality Report and an Air Quality Resolution in nonattainment areas. 

 
MPO Self-Certification Resolution (item 7) 

 

Prepared only by MPOs to certify that the transportation planning process is being carried out 
in accordance with all applicable federal requirements. A sample resolution that identifies the various 
requirements is attached as Appendix 3. Non-TMA MPOs must include documentation to ensure 
compliance. 

 
Procedures for TIP Revision (item 8) 

 

Procedures for TIP Revision are identified in the Program Administration section under 
Program Development and Administration. 

 
Public Involvement (items 9 and 10) 

 

Public involvement in the development of the Transportation Program is carried out in accordance 
with the procedures identified in existing Planning Partner public participation plans and the general 
guidance provisions of this document. A copy of the MPO/RPO Public Participation Plan, the 
advertisement of the required 30-day public comment period, and documentation of the agency’s 
response to public comment are required in the MPO/RPO TIP submission.  
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Environmental Justice (EJ) Summary (item 11) 
 

Summarizes the regional Transportation Program’s impacts on minority and low-income 
populations as required by Executive Order 12898. MPOs/RPOs develop the EJ summaries, which must 
include the community profiles and methodology used in the assessment. 

 
Project Prioritization Process (item 12) 

 

Provide written documentation of the Partner’s project prioritizing process utilized for TIP 
development and PennDOT’s prioritizing process utilized for the Interstate Management TIP. The 
MPO/RPO submission should include a summary of how it relates to the LRTP vision, goals and 
objectives. 

 
List of Major Projects from the previous TIP (items 13 and 14) 

 

Two lists will be provided: one list identifies major projects that were completed during the 
previous TIP.  The second list identifies major projects that experienced significant delay during the 
previous TIP period. The lists will be developed by the MPO/RPO with information provided by the 
PennDOT Districts. 

 

2017 Check List (item 15) 
 

This is the official documentation to ensure that the key components of the final TIP submission 
are complete. The 2017 Check List is included in this document. 

A Title VI review of the Transportation Program Development Division completed July 21, 2015 
recommended that a ‘Title VI’ program block be included in the 2017 TIP Check List.  This is included 
in the Check List, and Yes/No responses can be selected for whether your agency has: 1.) Title VI 
Coordinator; 2.) Title VI Policy; 3.) Title VI Complaint Process & Form; and 4.) Title VI Complaint 
Log. 
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Appendix 2 - TIP Submission Requirements – 2017 Check List 
 

 
  

Planning Partner: Directions: 

Non-attainment Area: Yes____  No____

Maintenance Area: Yes____  No____

Identify the AQ Pollutant(s) (Ozone, 
PM2.5, CO, etc.): 

Transportation Management Area: Yes____  No____

Information Items
Program 
Center FHWA FTA

Public comment period: , - ,

Public meeting(s)-Date/Time/Location: ,

Public meeting notice contains info about special 
needs/ADA Compliance?
Does the TIP Documentation contain a summary that 
provides a general overview of the transportation 
planning and TIP development process?

Does the summary explain the project selection 
process and/or project evaluation criteria procedures?

Environmental Justice documentation?

Public involvement outreach activities consistent with 
Public Participation Plan?
Were any public comments (written or verbal) received 
and addressed?
If Yes, were they provided in the TIP Documentation 
submitted to PennDOT?

Is the Long Range Transportation Plan (LRTP) MAP-21 
compliant?

Is the TIP consistent with LRTP?

Years covered by the LRTP: , - ,

Date LRTP Adopted by Planning Partner:

Anticipated date for new LRTP:

Is the area in an AQ non-attainment or maintenance 
area?  If yes, then answer the following questions:
Have all projects been screened through an 
interagency consultation process?

Conformity date for the LRTP:

In non-attainment and maintenance areas, do projects 
contain sufficient detail for air quality analysis?

Is the TIP financially constrained, by year by 
allocations?
Compare the amount of Federal Funds programmed in 
each year of the TIP against Financial Guidance Work 
Group (FGWG)  allocation:

Adopted TIP 
($)

Financial 
Guidance (S)

FFY 2017

FFY 2018

FFY 2019

FFY 2020

Explain any differences:

Were the TIP projects screened against the 
federal/state funding programs eligibility 
requirements?

Does the STIP/TIP Financial information contain system 
level estimates of cost and revenue sources?
Are the estimated total cost(s) to complete a project, 
that extends beyond the TIP years, shown in the TIP?
Any additional funds programmed above FGWG 
allocations (i.e. Spike funds, Earmarks, etc.)?  If YES, 
identify the TOTAL amount and TYPES of additional 
funds by Year:

FFY 2017

FFY 2018

FFY 2019

FFY 2020

Comments:

Shaded Stakeholder to Provide the Response
Others Check to Indicate Response Verified

Date TIP adopted by Planning Partner:
Was TIP included in STIP without modification? 

5.  Financial Constraint:

1.  Public Participation 
Documentation:

4.  Air Quality Non-attainment and 
Maintenance Areas:

3.  TIP Consistency with Long Range 
Transportation Plan (if applicable):

2.  TIP Adoption:

Response Type

Yes / No

Date Range

Meeting Date

Date

Yes / No

Date Range

Date/Time/Location

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No/NA

Meeting Date

Yes / No

Yes / No

Yes / No / NA

Total $ Amt by Fund Type

Total $ Amt by Fund Type

Total $ Amt by Fund Type

Total $ Amt by Fund Type

Yes / No / NA

Yes / No / NA

Yes / No / NA

Yes / No

Yes / No

Yes / No

Yes / No

▪ Please use the provided responses in the drop down box given for the majority of 
the cells. To get to the drop down box, click a cell in your respective column. Then 
click the down arrow on the right hand side of the cell you just clicked.
▪ Note: To select a date, there are three drop down boxes that represent Month, Day, 
and Year, respectively.
▪ Cells that ask for a monetary figure or an explanation do not have a drop box, and 
therefore are not restricted to specific answers.

MPO/RPO

https://spportal.dot.pa.gov/Planning/ProgramCenter/Planning%20Partner%20Documents/Statewide/Program/2017%20TIP%20Check%20List.xlsx
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Information Items Program 
Center

FHWA FTA

Does the TIP submittal contain the MPO Self 
Certification resolution?
For the Non-TMA MPO's does the self certification 
contain documentation to indicate compliance?

Does your agency have a Title VI Coordinator?

Does your agency include a Title VI Policy?

Does your agency possess a Title VI Complaint Process 
and Complaint Form?

Does your agency have a Title VI Complaint Log?

8.  Transit Fiscal Disclosure: Financial Capacity Document (MPO only)

Cover Letter 

* Highway and Bridge Listing with public narrative

* Public Transportation Listing with public narrative

* Public Transportation Financial Capacity Analysis

* Air Quality Conformity Determination Report

Air Quality Resolution

Self-certification resolution

* TIP Revision Procedures

Public Comment Period Advertisement

   Items identified with an asterisk 
(*) must be available for review 
during the public comment period.

* Public Participation Plan

* Environmental Justice Summary

* Documented Public Comments received

Project Selection Process Documentation

List major projects from the previous TIP that were 
implemented and any significant delays in the planned 
implementation of major projects?
Are there any noteworthy practices that deserve 
statewide recognition or replicated in the next TIP 
update?
Are there any issues or improvements that should be 
addressed by the next TIP update?

If Yes, explain:

Were the required information, as documented in the 
General & Procedural Guidance, submitted?
Any issues to be incorporated into the Planning 
Finding?

10.  Completed or Reviewed by:

Yes / No

Yes / No

Yes / No

Yes / No

7. Title VI:

Date:  

Date:  

Date:  

Date:  

Yes / No

Yes / No

Planning Partner:  

PennDOT Program Center: 

Shaded Stakeholder to Provide Response
Others Check to Indicate Response Verified

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

6.  MPO Self Certification:

9.  Required Submission materials 
as documented in General and 

Procedural Guidance:   

See Appendix 2

FHWA: 

FTA:

Yes / No

Response Type

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

MPO/RPO

https://spportal.dot.pa.gov/Planning/ProgramCenter/Planning%20Partner%20Documents/Statewide/Program/2017%20TIP%20Check%20List.xlsx
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Appendix 3 - Sample MPO Self-Certification Resolution 
 
The resolution is prepared only by MPOs to certify that the transportation planning process is being 
carried out in accordance with all applicable federal requirements. 
 
  

CERTIFYING ORGANIZATION 
 

RESOLUTION NUMBER 
 
RESOLUTION OF THE [ORGANIZATION] to certify that the metropolitan transportation planning 
process is being carried out in accordance with all applicable federal requirements and that the local 
process to enhance the participation of the general public, including the transportation disadvantaged, has 
been followed in developing the Transportation Improvement Program (TIP) and the Long Range 
Transportation Plan (LRTP). 

 
WHEREAS, 23 CFR Part 450.334 specifies that, concurrent with submittal of the proposed TIP to the 
Federal Highway Administration and the Federal Transit Administration as part of the Statewide TIP 
(STIP) approval, Metropolitan Planning Organizations (MPOs) shall certify that the metropolitan 
transportation planning process is being carried out in accordance with all applicable requirements; and 

 
WHEREAS, Sections 134 and 135 of Title 23 USC, 49 USC 5303-5304, and 23 CFR Part 450 set forth 
the national policy that the MPO designated for each urbanized area is to carry out a continuing, 
cooperative, and comprehensive multimodal transportation planning process, including the development 
of a TIP and LRTP, and establish policies and procedures for MPOs to conduct the metropolitan planning 
process; and 

 
WHEREAS, the TIP continues to be financially constrained as required by 23 CFR Part 450.324 and the 
FTA policy on the documentation of financial capacity, published in FTA Circular 7008.1A; and 

 
WHEREAS, the requirements of Sections 174 and 176(c) and (d) of the Clean Air Act, as amended (42 
USC 7504, 7506(c) and (d)) and 40 CFR Part 93 have been met for non-attainment and maintenance areas; 
and 

 
WHEREAS, the requirements of Title VI of the Civil Rights Act of 1964 as amended (42 USC 2000d-1) 
and 49 CFR Part 21; 49 USC 5332, prohibiting discrimination on the basis of race, color, creed, national 
origin, sex or age in employment or business opportunity ; The Older Americans Act, as amended (42 
USC 6101), prohibiting discrimination on the basis of age in programs or activities receiving federal 
financial assistance; 23 USC Section 324, prohibiting discrimination based on gender; Section 504 of the 
Rehabilitation Act of 1973 (29 USC 794), the American Disabilities Act of 1990 (42 USC 12101 et seq.), 
and 49 CFR Parts 27, 37, and 38, regarding discrimination against individuals with disabilities have been 
met; and 

 
WHEREAS, the requirements of Section 1101(b) of MAP-21 (Public Law 109-59) and 49 CFR Part 26 
regarding the involvement of disadvantaged or minority business enterprises in FHWA funded planning        
projects and FTA funded projects have been met; and 
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WHEREAS, the provisions of 23 CFR part 230, regarding the implementation of an equal employment 
opportunity program on federal and federal-aid highway construction contracts have been addressed; and 

 
WHEREAS, the requirements of Executive Order 12898 (Federal Order to Address Environmental Justice 
in Minority Populations and Low Income Populations) have been met; and 

 
WHEREAS, the provision of 49 CFR part 20 prohibiting recipients of federal funds from using those 
funds for lobbying purposes has been met; and 

 
NOW, THEREFORE, BE IT RESOLVED that the [Organization], the MPO for the [Name] 
Transportation Management Area (TMA) certifies that its metropolitan transportation planning process is 
being carried out in accordance with all applicable provisions of federal law and certifies that the local 
process to enhance the participation of the general public, including the transportation disadvantaged, has 
been followed in developing the region’s plans and programs, including the FFY 2017-2020 TIP. 

 
I, [Name of Certifying Officer], HEREBY CERTIFY that I am [Name of Office] of the 
[ORGANIZATION]: that the foregoing resolution was adopted, in accordance with the By-Laws, by the 
Members of said Commission at a meeting duly called and held on the xxth day of month 20yy, and that 
said resolution is now in full force and effect. 

 
IN TESTIMONY WHEREOF I hereto subscribe my name as [Name of Office]. 

 
 
 
 
 

 

[Name of Office] 
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Appendix 4 - 2017 Transportation Program Development Schedule 
 
4/16/15 to 7/31/15 State Transportation Commission, PennDOT and Planning Partners conduct a 

public outreach/public input to update the Twelve Year Program, as well as, 
analyze and prepare results to be shared with public.  

 
6/15/15 to 6/16/15 Spring Planning Partners’ meeting in Harrisburg Area 
 
By 10/15/15 Draft Financial Guidance is issued.  
 
By 10/15/15 Draft General and Procedural Guidance and 2017 Transportation Program 

Development Schedule issued.  
 
10/15/15 Webex/conference call to discuss Financial Guidance/General & Procedural 

Guidance and the Investment Plan for the 2017 Program Update. 
 
By 11/06/15 PennDOT issues final guidance documents to Planning Partners for the 

development of the 2017 Program. 
 
By 11/25/15 Program Center provides the final “spike” decisions to Planning Partners and 

District Office(s).   
 
By 11/30/15 PennDOT Districts will provide updates of scopes, costs, and schedules for all 

carryover projects and candidate projects to Planning Partners. 
 
By 11/30/15 PennDOT District project priorities are shared with Planning Partners. 

PennDOT will provide the MPO/RPOs with a listing of the draft Interstate 
Management Program projects. 

 
By 12/23/15 MPOs/RPOs/PennDOT review highway, bridge and transit projects for 

possible inclusion in the 2017 Program.  TIP negotiations begin. 
 
On 12/17/15 State Transportation Commission meets and is updated on development of the 

2017 Program. 
 
By 12/30/15 MPO and RPO "Boards" meet to discuss the 2017 schedule and guidance; set 

their TIP approval meeting dates for the spring of 2016. 
 
By 1/22/16 MPOs and RPOs develop draft TIPs (highways/bridges and transit) and submit 

that information to the Program Center, appropriate District Office(s) and 
FHWA/FTA.  TIP negotiations continue.  (MPMS attaching closed.) 

 
By 2/5/16 Program Center completes initial review of preliminary draft TIPs to ensure 

that PennDOT priorities are reflected, fiscal constraint and year of expenditure 
are met, and all project phases are accounted for and programmed in the proper 
year. 
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By 2/19/16 Interagency (FHWA, FTA, USEPA, PADEP & PennDOT) air quality 

consultation initiated.  All air quality significant projects are shared with the 
Interagency Consultation Group (ICG) before conformity determination work 
begins by Planning Partners or PennDOT.  TIP negotiations continue. 

 
By 2/19/16 Program Center conducts individual meetings with MPOs, RPOs, and District 

Offices to review all candidate projects, to agree on projects for inclusion in 
the Program, and to negotiate/resolve any remaining issues.  PennDOT, via 
the Program Center, submits comments and proposed Program revisions back 
to the MPOs and RPOs, and shares this information with the Districts and 
FHWA/FTA.  PennDOT identifies any changes to air quality significant 
project lists that were developed earlier and shares this information through 
interagency consultation with the ICG. 

 
By 3/4/16 All negotiations are concluded.  MPOs, RPOs, and PennDOT reach agreement 

on the respective portions of the Program. 
 
By 3/4/16 Interagency air quality consultations are concluded and conformity analyses 

are underway. Environmental justice (EJ) activities are also initiated. 
 
By 5/14/16 MPO, RPO and PennDOT complete air quality conformity analyses.  
 
By 7/16/16 MPOs, RPOs, and PennDOT complete joint public comment periods on their 

STIP/TIPs, including conformity determinations and environmental justice 
requirements.  All relevant documents are placed on websites for public 
access. 

 
By 7/26/16 MPOs and RPOs formally approve their individual TIPs and submit their 

portions of the Program to the Program Center. 
 
By 8/6/16 State Transportation Commission approves the Twelve Year Program. 
 
By 8/12/16 Gov. /Secretary on behalf of the Commonwealth submits the STIP to 

FHWA/FTA for review and approval.  FHWA coordinates with USEPA on 
the air quality conformity documents. 

 
By 9/30/16 PennDOT obtains joint approval from FHWA and FTA of the 2017 Program. 
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Appendix 5 – References 
 

Federal References 
 

Name of Legislation Citation / Regulations Comment 
 

MAP-21 of 2012 23 USC Sections 134-135  
49 USC 5303-5304 
23 CFR Part 450 Statewide Transportation Planning 

Metropolitan Transp. Planning 
23 CFR Part 230 equal employment 
49 CFR Parts 20 prohibits lobbying 
49 CFR Parts 26 Disadvantaged Business Enterprises 
49 CFR Parts 27, 37, 38 individuals with disabilities 

 
   Highway and Transportation Funding Act (extended) 

 
Clean Air Act, as amended 

 

Title VI of Civil Rights Act 
of 1964, as amended 42 USC 200d-1 discrimination 

49 USC 5332 
 

Older Americans Act 42 USC 6101 age discrimination 
as amended 

 

[----] 23 USC Section 324 gender discrimination 

Rehabilitation Act of 1973, 
as amended 

29 USC 701 
29 USC 794 

individuals with disabilities 

American Disabilities Act of 1990 42 USC 1210 individuals with disabilities 

[----] Executive Order 12898 Environmental Justice 

http://www.fhwa.dot.gov/map21/legislation.cfm
http://www.fhwa.dot.gov/legsregs/title23.pdf
http://www.gpo.gov/fdsys/pkg/USCODE-2010-title49/content-detail.html
http://www.gpo.gov/fdsys/pkg/USCODE-2010-title49/content-detail.html
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title23/23cfr450_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title23/23cfr230_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?SID=d12fc282b896ab72fc519d210b24bf75&mc=true&node=pt49.1.20&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title49/49cfr26_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title49/49cfr27_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title49/49cfr37_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title49/49cfr38_main_02.tpl
https://www.congress.gov/bill/114th-congress/house-bill/2353
http://www.epa.gov/air/caa/
http://www.gpo.gov/fdsys/pkg/USCODE-2008-title42/pdf/USCODE-2008-title42-chap21-subchapV.pdf
http://www.gpo.gov/fdsys/pkg/USCODE-2011-title49/html/USCODE-2011-title49-subtitleIII-chap53-sec5332.htm
http://www.gpo.gov/fdsys/pkg/USCODE-2010-title42/html/USCODE-2010-title42-chap76-sec6101.htm
http://www.gpo.gov/fdsys/pkg/USCODE-2011-title23/html/USCODE-2011-title23-chap3-sec324.htm
http://www.gpo.gov/fdsys/pkg/USCODE-2011-title29/pdf/USCODE-2011-title29-chap16-other-sec701.pdf
http://www.gpo.gov/fdsys/pkg/USCODE-2011-title29/html/USCODE-2011-title29-chap16-subchapV-sec794.htm
http://www.gpo.gov/fdsys/pkg/USCODE-2009-title42/html/USCODE-2009-title42-chap126.htm
http://www.gpo.gov/fdsys/pkg/FR-1994-02-16/html/94-3685.htm
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Appendix 5 – References (cont.) 
 
State References 

 
2015-18 STIP Executive Summary 

2015-2018 STIP Joint Approval Letter and Planning Finding 

Appendix 2 – TIP Submission Requirements – Check List 

Linking Planning and NEPA 

MPMS IQ 

PA Act 120 of 1970 

PA’s Long Range Transportation & Comprehensive Freight Movement Plan 

PA ITS Architecture 

PennDOT DM1A: Pre-TIP and TIP Program Development Procedures (Sep 2010) 

PennShare 

Planning Deputate SharePoint site 

Public Participation Plan for Statewide Planning 

State Environmental Justice Work 

• Center for Program Development EJ Website 

• Title VI Review Transportation Program Development Division – July 21, 2015 

• PUB 737 EVC EJ Moving Forward 

• PUB 746 Project Level EJ Guidance 
 

State Transportation Commission 

Statewide Procedures for 2015-18 STIP and TIP Revisions 

TIP Visualization 

Transportation Funding and Advisory Committee 

 

 
 
 
 

 
 
 

http://www.talkpatransportation.com/docs/2015-2018_STIP_Executive_Summary%5b1%5d.pdf
http://www.talkpatransportation.com/docs/2015-2018_STIP_Executive_Summary%5b1%5d.pdf
https://spportal.dot.pa.gov/Planning/ProgramCenter/Planning%20Partner%20Documents/Statewide/Program/FINAL%202015-2018%20TIP-STIP%20Joint%20Approval%20Ltr%20%20Planning%20Finding_09%2030%202014.pdf
https://spportal.dot.pa.gov/Planning/ProgramCenter/Planning%20Partner%20Documents/Statewide/Program/2017%20TIP%20Check%20List.xlsx
http://www.dot.state.pa.us/Intranet/PennDOT/lpnforms.nsf
http://www.dot7.state.pa.us/MPMS_IQ/Mapping
https://spportal.dot.pa.gov/Planning/ProgramCenter/Planning%20Partner%20Documents/Statewide/Program/Act%20120.pdf
http://www.paontrack.com/
http://www.paontrack.com/
http://www.dot.state.pa.us/ITS/architecture/index.htm
ftp://ftp.dot.state.pa.us/public/Bureaus/design/PUB10/PUB10A/Pub10A_Cover.pdf
http://pennshare.maps.arcgis.com/home/
https://spportal.dot.pa.gov/Planning/Pages/BOP-Home.aspx
ftp://ftp.dot.state.pa.us/public/bureaus/Cpdm/PennDOTPPP.pdf
http://www.dot.state.pa.us/Internet/Bureaus/CPDM.nsf/CPMDHomepage?openframeset&amp;Frame=main&amp;src=HomePageEJ%3Freadform
http://www.dot.state.pa.us/Internet/Bureaus/CPDM.nsf/CPMDHomepage?openframeset&amp;Frame=main&amp;src=HomePageEJ%3Freadform
https://spportal.dot.pa.gov/Planning/ProgramCenter/Planning%20Partner%20Documents/Statewide/Program/Title%20VI%20Review%20Transportation%20Program%20Development%20Division%20-%20July%2021,%202015.pdf
http://www.dot.state.pa.us/public/pubsforms/Publications/PUB%20737.pdf
http://www.dot.state.pa.us/public/pubsforms/Publications/Pub%20746.pdf
http://www.talkpatransportation.com/
https://spportal.dot.pa.gov/Planning/ProgramCenter/Planning%20Partner%20Documents/Statewide/Program/PennDOT%20Statewide%20MOU_signed%202014%2006%2012.pdf
http://www.dot7.state.pa.us/tip_visualization/
http://www.tfac.pa.gov/
http://www.tfac.pa.gov/
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Appendix 5 – References (cont.) 
 
 

It is suggested that MPOs/RPOs edit this section for use as public information, 
keeping what is applicable and providing a hyperlink where sources are available on the 
internet.  

 
Regional References  
 

Long Range Transportation Plan  

Transportation Improvement Program  

Public Participation Plan 

ITS Architecture  

Operations Plan 

Congestion Management Process 

Freight Plan 

Bicycle and Pedestrian Plan 
 
Economic Development District Plans (as applicable, determined by MPO/RPO)  

County and Municipal Comprehensive Plans (as applicable, determined by MPO/RPO) 
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Appendix 6 – Acronyms 
 
Act 120 PA Act 120 of 1970  
AC  Advance Construction 
AUC  Accrued Unbilled Costs  
CE  Categorical Exclusion  
CFR  Code of Federal Regulations 
CMAQ Congestion Mitigation and Air Quality Improvement Program 
CMP  Congestion Management Process 
DM1A  PennDOT Design Manual Part 1A 
ECMS  Engineering and Contract Management System 
EJ  Environmental Justice 
FHWA  Federal Highway Administration 
FTA  Federal Transit Administration 
GIS  Geographic Information System 
HSIP  Highway Safety Improvement Program 
HSTOD Highway Safety and Traffic Operations Division 
ICG  Interagency Consultation Group 
ITS  Intelligent Transportation Systems 
LPN  Linking Planning and NEPA 
LRTP  Long Range Transportation Plan 
MAP-21 Moving Ahead for Progress in the 21st Century Act of 2012 
MPMS  Multimodal Project Management System 
MPMS IQ Multimodal Project Management System Interactive Query 
MPO  Metropolitan Planning Organization 
NEPA  National Environmental Policy Act 
NHS  National Highway System 
Pa Code Pennsylvania Code 
Pa CS  Pennsylvania Consolidated Statutes 
PADEP Pennsylvania Department of Environmental Protection 
PTC  Pennsylvania Turnpike Commission 
PennDOT Pennsylvania Department of Transportation 
ROP  Regional Operations Plans  
RPO  Rural Planning Organization  
SIP  State Implementation Plan 
STC  State Transportation Commission 
STIP  Statewide Transportation Improvement Program 
TAP  Transportation Alternatives Program 
TIP  Transportation Improvement Program 
TMA  Transportation Management Area  
TYP  Twelve Year Transportation Program  
USC  United States Code 
USDOT U.S. Department of Transportation 
USEPA U.S. Environmental Protection Agency  
YOE  Year of Expenditure 
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